
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

685 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 29.20

200 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,534,786.36

$6,384,498.49

$5,462,829.94

16.40%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,534,786.36 $6,384,498.49 $5,462,829.94 16.40% $165,851.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $857,565.17 $724,884.00 $132,681.17

Non-Participating $214,391.25 $181,220.97 $33,170.28

Total Earnings $1,071,956.42 $906,104.97 $165,851.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,071,956.42 $906,104.97 $165,851.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,071,956.42 $906,104.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $165,851.45

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 210-0100     GRADING COMPLETE - LS  1.000 .324

 1241726.000 .110

BRST0-0154-01(012)

 

.434 $136,589.86 $538,909.08

0040 318-3000     AGGR SURF CRS TN  1,100.000 759.170

 21.000 78.670

 

 

837.840 $1,652.07 $17,594.64

0090 634-1200     RIGHT OF WAY MARKERS EA  41.000 38.000

 200.000 4.000

 

 

42.000 $800.00 $8,400.00

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 2,719.000

 7.900 .000

 

 

2,719.000 $.00 $21,480.10

Category Amount: $139,041.93 $586,383.82

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 67.963

 55.000 8.796

 

 

76.759 $483.78 $4,221.75

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  452.000 .000

 36.520 248.000

 

 

248.000 $9,056.96 $9,056.96

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  213.000 .000

 52.530 72.000

 

 

72.000 $3,782.16 $3,782.16

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 104.000

 65.360 .000

 

 

104.000 $.00 $6,797.44



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0147 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 .000

 1142.130 4.000

 

 

4.000 $4,568.52 $4,568.52

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 .000

 1802.000 2.000

 

 

2.000 $3,604.00 $3,604.00

0150 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 .000

 636.350 1.000

 

 

1.000 $636.35 $636.35

Category Amount: $22,131.77 $32,667.18

Category Number: 0030 TEMPORARY EROSION CONTROL

0195 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  46.000 20.250

/SAND BAGS 250.000 6.000

 

 

26.250 $1,500.00 $6,562.50

0205 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 6500.000 .000

34+50

 

1.500 $.00 $9,750.00

0280 167-1500     WATER QUALITY INSPECTIONS MO  22.000 4.000

 603.750 1.000

 

 

5.000 $603.75 $3,018.75

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $2,103.75 $22,704.75

Category Number: 0040 PERMANENT EROSION CONTROL

0329 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  98.000 26.667

 60.000 40.000

 

 

66.667 $2,400.00 $4,000.02



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/01/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0330 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  161.000 317.389

 65.000 .000

 

 

317.389 $.00 $20,630.29

Category Amount: $2,400.00 $24,630.31

Category Number: 0010 ROADWAY

0580 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 217.500

 

 

217.500 $174.00 $174.00

Category Amount: $174.00 $174.00

Project Total Amount: $165,851.45 $1,071,956.42


